8282009/2023/PROG-III

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PR&RD Dept. - PRED- APRRP (AIIB) with the financial assistance of (AIIB), Nellore District - Package No.27/APRRP/ PRED/NLR/Roads/ 002, Consisting of 74 road works in Sullurpeta, Gudur and Venkatagiri Constituencies in SPS Nellore District- Revised administrative sanction for an amount of Rs.10901.06 lakhs for 71 works as against the Original Administrative sanction amount of Rs.10699.08 lakhs for 74 works– Revised Administrative Sanction – Accorded – Orders – Issued.

PANCHAYATRAJ AND RURAL DEVELOPMENT (Progs.III) DEPARTMENT

G.O.Rt.No. 880.

Dated: 14 .12.2023
Read the following:-

1. G.O. Ms.No.59, dated 28.05.2018 of PR & RD (Progs.II) Department.
2. From the Project Director, APRRP & CE, PR Dept., Vijayawada Lr.No.AEE-/DEE/APRRP/Package -27/NLR/2023, dt:29.08.2023.

&&&

ORDER:-

In the G.O. 1st read above, administrative sanction orders has been accorded for an amount of Rs.3575,93,93,000/- (Rupees Three thousand Five Hundred Seventy Five Crores Ninety Three Lakhs and Ninety Three Thousand only) in respect of 2440 total works i.e., 2428 road works and (12) Bridge works with a total length of 4825.66 KM for "Providing Connectivity to Unconnected Habitations of 250+ population .

2. In the reference 2nd read above, Project Director, APRRP & CE, PR Dept., Vijayawada has submitted that the proposal of the work Package No.27 /APRRP/ PRED/NLR/Roads/ 002, Consisting of 74 road works in Sullurpeta, Gudur and Venkatagiri Constituencies in SPS Nellore District, the Revised Administrative Sanction now proposed is necessitated due to increase to Mandatory provisions of Rs.1183.70 lakhs (Such as Price adjustment, Tender Percentage (+) 9.69%, Seignorage charges and difference in GST @ 6% for the work executed after 18.07.2022 and Minor deviations of Rs.(-)981.72 lakhs less in the works and due to deletion of works executed in other grants and savings as per site conditions. He has requested to accord Revised Administrative Sanction for the works and amounts as detailed in the Annexure-1 for the Package No.27 /APRRP/ PRED/NLR/Roads/ 002 for an amount of Rs.10901.06 lakhs for 71 works as against the Original Administrative Sanction of Rs.10699.08 lakhs for 74 works and the work wise list is appended as Annexure-I.

3. Government, after Careful examination of the proposal, hereby accord Revised Administrative sanction for the work Package No.27/APRRP/ PRED/NLR/Roads/002, Consisting of 74 road works in Sullurpeta, Gudur and Venkatagiri Constituencies in SPS Nellore District for an amount of Rs.10901.06 lakhs for 71 works as against the Original Administrative Sanction of Rs.10699.08 lakhs for 74 works. The detailed list of work-wise estimate costs as per the Revised Administrative Sanction now accorded is Annexed to this order.

4. The Project Director, APRRP & CE, PR Dept., A.P., Vijayawada shall take further necessary action accordingly in the matter.

P.T.O...

5. This orders issues with the concurrence of the Finance Dept., vide their U.O No: 2280345/FIN01-FMU0PC(PRRD)/167/2023-FMU-WORKS, dated 07.12.2023.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

B.RAJSEKHAR
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Project Director, APRRP and CE,
PR Dept., Vijayawada, A.P.
The Engineer in Chief, Panchayat Raj, Vijayawada
The Superintending Engineer,
Panchayat Raj, Tirupati and SPS Nellore district
Copy to:
OSD to Deputy C.M (PR&RD)
P.S. to Special Chief Secy., to Govt., PR&RD Dept.
SC/SF.

//FORWARDED BY ORDER//

B. Pushpa Vani
SECTION OFFICER